
 

Daily Update
June 21

Repair Work
Devil’s Slide (post mile 39.14)

• Whaler wall ‘A’ (upper level ocean side) – drilling with reach over rig and
stressing tie backs continued.  50 of 59 tie backs installed and of these 37
have now been stressed.

Reach over rig drilling at wall A

• Whaler wall ‘B’ (lower level ocean side) – additional drill rig deployed to
start drilling at south end of wall B.  Excavation work at the north end of
the wall continued.

               
               Excavating for wall B



• Whaler wall ‘C’ (lower level cliff side) – drilling continued.  26 of 34 tie
backs now installed.

• Conditions under the roadway are such that stressing tie backs has
caused wall A to shift.  To prevent this, a technique known as compaction
grouting was started overnight.  Vertical holes behind wall A are drilled
and a cement grout injected to fill voids and solidify the ground under the
road.

Drilling vertical holes behind wall A

             Injecting grout to compact ground under the road


